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ESTIMATE RUN 03/03/2005

ESTIMATE SUMMARY 11:12:16

CONTID: C12418 ESTIMATE NO: 0009 PROG 2002

PCN: 12418-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Berthoud Falls W. 2 Mi. PERCENT TIME:

PROJECT NO: NH 0403-035

Berthoud Falls W. 2 Mi.

NAME OF ROAD: US 40 BERTHOUD PASS

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 03/03/2005 DATE TIME STARTED 03/04/2004

9002 N. MOORE RD. DATE LET 01/29/2004 DATE WORK BEGAN

DATE AWARDED 02/17/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/04/2004 DATE ACCEPTED

LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 03/04/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,958,581.53 PARTICIPATING $ $ 16,779.18

AWARD PROJECT AMT: 15,581,590.13 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -236.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.40

103.5 TIME ALLOW:

ORIG TIME ALLOW:

250 WORK DAYS

WORK DAYS250

29.74%

11,914,741.17

16,779.18

16,779.18

16,542.28

$

$

$

$

5,043,840.36

0.00

5,043,840.36

59,009.07

5,102,849.43

-12,913.10

0.00

5,089,936.33

0.00

AMOUNT DUE 5,089,936.33 16,542.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,542.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12418-BID ESTIMATE RUN 03/03/2005

PROJECT: NH 0403-035 ESTIMATE NO: 0009 11:12:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.100 0.850

L S 0.000 0.00

250,000.00000 0.850 212,500.00

201-00000

0010 *REMOVAL OF STRUCTURE 12.000 4.000

EACH 0.000 0.00

479.77650 4.000 1,919.11

202-00001

0015 REMOVAL OF STRUCTURE (SPECIAL) 1.000 0.000

EACH 0.000 0.00

5,578.79670 0.000 0.00

202-00002

0020 *REMOVAL OF PIPE 10.000 5.800

EACH 0.000 0.00

1,004.18340 5.800 5,824.26

202-00033

0025 REMOVAL OF CURB 300.000 0.000

LF 0.000 0.00

7.97470 0.000 0.00

202-00201

0030 REMOVAL OF ASPHALT MAT 43,525.000 1,020.900

SY 0.000 0.00

2.19160 1,020.900 2,237.40

202-00220

0035 *REMOVAL OF ASPHALT MAT (PLANING) 81,664.000 0.000

SY 0.000 0.00

1.97490 0.000 0.00

202-00240

0040 *REMOVAL OF PAVEMENT MARKING 17,000.000 6,909.000

SF 0.000 0.00

0.94840 6,909.000 6,552.50

202-00250

0045 *REMOVAL OF GROUND SIGN 54.000 0.000

EACH 0.000 0.00

22.31520 0.000 0.00

202-00810

0050 *REMOVAL OF GUARDRAIL TYPE 3 1,797.000 0.000

LF 0.000 0.00

3.06830 0.000 0.00

202-01130

0055 REMOVAL OF GUARDRAIL TYPE 4 722.000 0.000

LF 0.000 0.00

5.14960 0.000 0.00

202-01140
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PCN: 12418-BID ESTIMATE RUN 03/03/2005

PROJECT: NH 0403-035 ESTIMATE NO: 0009 11:12:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF END ANCHORAGE 6.000 0.000

EACH 0.000 0.00

150.62750 0.000 0.00

202-01300

0065 *PLUG CULVERT 14.000 0.000

EACH 0.000 0.00

245.46710 0.000 0.00

202-04001

0070 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 108,500.000 72,200.000

CY 0.000 0.00

14.50000 72,200.000 1,046,900.00

203-00010

0075 MUCK EXCAVATION 1,000.000 0.000

CY 0.000 0.00

10.03810 0.000 0.00

203-00100

0080 BLADING 60.000 0.000

HOUR 0.000 0.00

129.49920 0.000 0.00

203-01500

0085 BACKHOE 330.000 25.500

HOUR 0.000 0.00

118.34160 25.500 3,017.71

203-01510

0090 DOZING 270.000 8.000

HOUR 0.000 0.00

140.65680 8.000 1,125.25

203-01550

0095 TRUCK (DUMP) 50.000 0.000

HOUR 0.000 0.00

107.18400 0.000 0.00

203-01582

0100 COMBINATION LOADER 400.000 17.500

HOUR 0.000 0.00

112.76280 17.500 1,973.35

203-01594

0105 *ROCK SCALER 160.000 16.000

HOUR 0.000 0.00

167.36390 16.000 2,677.82

203-02300

0110 *SCALER FOREMAN 80.000 7.000

HOUR 0.000 0.00

109.34440 7.000 765.41

203-02310
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PCN: 12418-BID ESTIMATE RUN 03/03/2005

PROJECT: NH 0403-035 ESTIMATE NO: 0009 11:12:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 LABORER 200.000 86.500

HOUR 0.000 0.00

50.20920 86.500 4,343.10

203-02330

0120 STRUCTURE EXCAVATION 4,780.000 3,547.700

CY 0.000 0.00

16.00000 3,547.700 56,763.20

206-00000

0125 STRUCTURE BACKFILL (SPECIAL) 737.000 0.000

CY 0.000 0.00

6.00000 0.000 0.00

206-00050

0130 STRUCTURE BACKFILL (FLOW-FILL) 30.000 0.000

CY 0.000 0.00

120.13070 0.000 0.00

206-00065

0135 TOPSOIL 380.000 380.000

CY 0.000 0.00

4.00990 380.000 1,523.76

207-00205

0140 SILT DIKE 500.000 28.000

LF 0.000 0.00

7.63200 28.000 213.70

208-00001

0145 EROSION LOG 490.000 60.000

LF 0.000 0.00

13.21080 60.000 792.65

208-00005

0150 EROSION BALES (WEED FREE) 57.000 57.000

EACH 0.000 0.00

17.64400 57.000 1,005.71

208-00011

0155 SILT FENCE 10,200.000 1,022.000

LF 0.000 0.00

3.90520 1,022.000 3,991.11

208-00020

0160 SEDIMENT BASIN 4.000 4.000

EACH 0.000 0.00

72,506.53480 4.000 290,026.14

208-00030

0165 SEDIMENT TRAP 5.000 1.000

EACH 0.000 0.00

4,419.96730 1.000 4,419.97

208-00033
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PCN: 12418-BID ESTIMATE RUN 03/03/2005

PROJECT: NH 0403-035 ESTIMATE NO: 0009 11:12:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 5.000 2.000

EACH 0.000 0.00

5,396.25670 2.000 10,792.51

208-00045

0175 TEMPORARY SLOPE DRAIN 1,000.000 236.000

LF 0.000 0.00

18.49170 236.000 4,364.04

208-00060

0180 SEDIMENT REMOVAL AND DISPOSAL 700.000 0.000

CY 0.000 0.00

10.50140 0.000 0.00

208-00110

0185 EROSION CONTROL SUPERVISOR 1.000 0.350

L S 0.000 0.00

21,497.91550 0.350 7,524.27

208-00200

0190 *WATER (LANDSCAPING) 15.000 0.000

MGAL 0.000 0.00

284.51860 0.000 0.00

209-00100

0195 *RESET GROUND SIGN 27.000 1.000

EACH 0.000 0.00

89.26070 1.000 89.26

210-00810

0200 *ROCK DOWEL 5,250.000 60.000

LF 0.000 0.00

36.82010 60.000 2,209.21

211-02116

0201 ADDED ITEM (DOLLAR)/ RESTOCK ROCK DOWELS 1,692.520 1,692.520

DOL 0.000 0.00

1.00000 1,692.520 1,692.52

900-00006

0202 ADDED ITEM (DOLLAR)/ 5,143.000 0.000

DOL 5,143.000 5,143.00

1.00000 5,143.000 5,143.00

900-00006

0205 *SEEDING (NATIVE) 30.730 1.500

ACRE 0.000 0.00

329.14900 1.500 493.72

212-00006

0210 *SOIL PREPARATION (SPECIAL) 30.000 1.500

ACRE 0.000 0.00

1,372.38400 1.500 2,058.58

212-00047
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PCN: 12418-BID ESTIMATE RUN 03/03/2005

PROJECT: NH 0403-035 ESTIMATE NO: 0009 11:12:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *MULCHING (WEED FREE HAY) 30.730 1.500

ACRE 0.000 0.00

825.66190 1.500 1,238.49

213-00002

0220 *MULCH TACKIFIER 9,135.000 300.000

LB 0.000 0.00

1.39470 300.000 418.41

213-00061

0225 *DECIDUOUS TREE (1.5 INCH CALIPER) 52.000 0.000

EACH 0.000 0.00

211.99430 0.000 0.00

214-00215

0230 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 495.000 0.000

EACH 0.000 0.00

47.41980 0.000 0.00

214-00350

0235 *EVERGREEN TREE (2 FOOT) (BALL AND BURLAP) 26.000 0.000

EACH 0.000 0.00

178.52150 0.000 0.00

214-00502

0240 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 67.000 0.000

EACH 0.000 0.00

234.30950 0.000 0.00

214-00504

0245 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 73.000 0.000

EACH 0.000 0.00

334.72780 0.000 0.00

214-00506

0250 *BRUSH LAYER CUTTING 1,700.000 0.000

EACH 0.000 0.00

2.95680 0.000 0.00

214-01010

0255 *TRANSPLANT PLUG 1,150.000 0.000

EACH 0.000 0.00

3.34730 0.000 0.00

215-00600

0260 *SOIL RETENTION BLANKET (PLASTIC) 10,000.000 778.000

SY 0.000 0.00

6.41560 778.000 4,991.34

216-00035

0260 MATERIAL ALLOWANCE SOIL RETENTION BLANKET 4,217.000

SY 0.000 0.00

3.65000 4,217.000 15,392.05
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PROJECT: NH 0403-035 ESTIMATE NO: 0009 11:12:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *HERBICIDE TREATMENT 12,100.000 12,100.000

SY 0.000 0.00

0.22320 12,100.000 2,700.72

217-00000

0270 AGGREGATE BASE COURSE (CLASS 6) 11,713.000 0.000

CY 0.000 0.00

26.47370 0.000 0.00

304-06007

0275 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 839.360 839.360

TON 0.000 0.00

106.69490 839.360 89,555.43

403-00720

0280 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) 19,694.000 0.000

TON 0.000 0.00

33.30540 0.000 0.00

403-33701

0285 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 24,558.000 0.000

TON 0.000 0.00

33.08230 0.000 0.00

403-34701

0290 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1,182.000 0.000

TON 0.000 0.00

209.76280 0.000 0.00

411-03352

0295 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,473.000 0.000

TON 0.000 0.00

312.41260 0.000 0.00

411-03355

0300 *EMULSIFIED ASPHALT (CSS-1H) 28,471.000 0.000

GAL 0.000 0.00

2.67780 0.000 0.00

411-10253

0305 GEOTEXTILE (EROSION CONTROL) (CLASS A) 793.000 0.000

SY 0.000 0.00

2.23150 0.000 0.00

420-00100

0310 RIPRAP (12 INCH) 166.000 4.400

CY 0.000 0.00

47.88500 4.400 210.69

506-00212

0315 RIPRAP (18 INCH) 15.000 0.000

CY 0.000 0.00

47.88500 0.000 0.00

506-00218
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 INSULATION MATERIAL (2 INCH) 21,650.000 0.000

SF 0.000 0.00

2.23150 0.000 0.00

508-00520

0325 STRUCTURAL STEEL 8,642.000 0.000

LB 0.000 0.00

1.78270 0.000 0.00

509-00000

0330 *STRUCTURAL PLATE ARCH (SPECIAL) 79.000 0.000

LF 0.000 0.00

1,954.21930 0.000 0.00

510-20100

0335 *CONCRETE CLASS B 50.000 6.300

CY 0.000 0.00

504.11700 6.300 3,175.94

601-01000

0340 *CONCRETE CLASS D 749.000 77.600

CY 0.000 0.00

268.74020 77.600 20,854.24

601-03000

0345 *REINFORCING STEEL 8,118.000 59.000

LB 0.000 0.00

0.62610 59.000 36.94

602-00000

0350 *REINFORCING STEEL (EPOXY COATED) 129,011.000 14,539.000

LB 0.000 0.00

0.70270 14,539.000 10,216.56

602-00020

0355 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,108.78520 0.000 0.00

604-00305

0360 *INLET TYPE C (10 FOOT) 2.000 1.000

EACH 0.000 0.00

2,733.61040 1.000 2,733.61

604-00310

0365 *INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,008.36680 0.000 0.00

604-13005

0370 *VANE GRATE INLET (5 FOOT) 9.000 3.200

EACH 0.000 0.00

2,410.04020 3.200 7,712.13

604-25005
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *VANE GRATE INLET (10 FOOT) 5.000 2.400

EACH 0.000 0.00

2,945.60470 2.400 7,069.45

604-25010

0380 *VANE GRATE INLET (DOUBLE) (5 FOOT) 3.000 1.600

EACH 0.000 0.00

2,711.29520 1.600 4,338.07

604-26005

0385 *VANE GRATE INLET (DOUBLE) (10 FOOT) 2.000 0.800

EACH 0.000 0.00

4,039.04880 0.800 3,231.24

604-26010

0390 *MANHOLE SLAB BASE (5 FOOT) 9.000 7.650

EACH 0.000 0.00

2,008.36680 7.650 15,364.01

604-30005

0395 *MANHOLE SLAB BASE (10 FOOT) 4.000 2.900

EACH 0.000 0.00

3,057.18060 2.900 8,865.82

604-30010

0400 *SLOTTED VANE DRAIN 4.000 0.000

EACH 0.000 0.00

1,629.00860 0.000 0.00

604-56000

0405 *2 INCH PERFORATED PIPE UNDERDRAIN 4,000.000 1,760.000

LF 0.000 0.00

13.38910 1,760.000 23,564.82

605-00020

0410 *6 INCH PERFORATED PIPE UNDERDRAIN 8,000.000 6,128.750

LF 0.000 0.00

18.49170 6,128.750 113,331.01

605-00060

0415 *SUBSURFACE DRAIN OUTLET 30.000 0.000

LF 0.000 0.00

15.62060 0.000 0.00

605-84000

0420 *GUARDRAIL TYPE 7 (STYLE CA) 6,846.000 0.000

LF 0.000 0.00

34.03070 0.000 0.00

606-00710

0420 MATERIAL ALLOWANCE EPOXY REBAR FOR TYPE 7 CA BARRIER 6,446.000

LF 0.000 0.00

1.84000 6,446.000 11,860.64
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *GUARDRAIL TYPE 7 (STYLE CD) 3,082.000 0.000

LF 0.000 0.00

43.29150 0.000 0.00

606-00730

0425 MATERIAL ALLOWANCE EPOXY REBAR FOR TYPE 7 BARRIER 
STYLE CD

3,082.000

LF 0.000 0.00

1.83000 3,082.000 5,640.06

0430 *TRANSITION TYPE 3G 7.000 0.000

EACH 0.000 0.00

1,288.70200 0.000 0.00

606-01370

0435 *END ANCHORAGE (NONFLARED) 4.000 0.000

EACH 0.000 0.00

2,047.41840 0.000 0.00

606-02003

0440 *END ANCHORAGE (FLARED) 3.000 0.000

EACH 0.000 0.00

1,723.84820 0.000 0.00

606-02005

0445 BRIDGE RAIL TYPE 8 (SPECIAL) 7,795.000 0.000

LF 0.000 0.00

22.96710 0.000 0.00

606-10805

0450 LINE POST 14.000 0.000

EACH 0.000 0.00

607.19620 0.000 0.00

607-00000

0455 END POST 12.000 0.000

EACH 0.000 0.00

356.70830 0.000 0.00

607-00005

0460 *FENCE DEER 2,090.000 0.000

LF 0.000 0.00

8.35700 0.000 0.00

607-11350

0465 FENCE (PLASTIC) 2,750.000 1,375.000

LF 0.000 0.00

3.40310 1,375.000 4,679.26

607-11525

0470 *WIRE MESH 14,400.000 0.000

SF 0.000 0.00

4.46300 0.000 0.00

607-55100
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0475 AGGREGATE WALKWAY 1,339.000 0.000

SY 0.000 0.00

6.69460 0.000 0.00

608-01600

0480 *CURB AND GUTTER TYPE 2 (SECTION I-M) 132.000 0.000

LF 0.000 0.00

21.03210 0.000 0.00

609-21011

0485 *CURB AND GUTTER TYPE 2 (SECTION II-M) 140.000 0.000

LF 0.000 0.00

22.76150 0.000 0.00

609-21021

0490 *CURB TYPE 6 (SECTION M) 1,560.000 0.000

LF 0.000 0.00

5.57880 0.000 0.00

609-60011

0495 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 609.000 0.000

SF 0.000 0.00

11.10180 0.000 0.00

610-00020

0500 *DELINEATOR (TYPE I) 48.000 0.000

EACH 0.000 0.00

29.00970 0.000 0.00

612-00001

0505 *DELINEATOR (TYPE II) 8.000 0.000

EACH 0.000 0.00

29.00970 0.000 0.00

612-00002

0510 *DELINEATOR (TYPE III) 4.000 0.000

EACH 0.000 0.00

31.24130 0.000 0.00

612-00003

0515 *DELINEATOR (TYPE I) (BARRIER) 103.000 0.000

EACH 0.000 0.00

5.57880 0.000 0.00

612-00021

0520 *DELINEATOR (TYPE II) (BARRIER) 8.000 0.000

EACH 0.000 0.00

7.81030 0.000 0.00

612-00022

0525 *2 INCH ELECTRICAL CONDUIT 165.000 0.000

LF 0.000 0.00

9.48400 0.000 0.00

613-00200
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *3 INCH ELECTRICAL CONDUIT 5,862.000 180.000

LF 0.000 0.00

6.69460 180.000 1,205.03

613-00300

0535 *CONDUIT (INSTALL ONLY) 116.000 0.000

LF 0.000 0.00

27.89400 0.000 0.00

613-04000

0540 *WIRING 1.000 0.000

L S 0.000 0.00

1,450.48710 0.000 0.00

613-10000

0545 *SIGN PANEL (CLASS I) 127.000 0.000

SF 0.000 0.00

17.85210 0.000 0.00

614-00011

0550 *SIGN PANEL (CLASS II) 360.000 0.000

SF 0.000 0.00

20.08370 0.000 0.00

614-00012

0555 *SIGN PANEL (CLASS III) 138.000 0.000

SF 0.000 0.00

22.31520 0.000 0.00

614-00013

0560 *STEEL SIGN POST (2 INCH ROUND) 146.000 0.000

LF 0.000 0.00

22.31520 0.000 0.00

614-01502

0565 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 473.000 0.000

LF 0.000 0.00

39.05160 0.000 0.00

614-01582

0570 *FLASHING BEACON 2.000 0.000

EACH 0.000 0.00

5,578.79670 0.000 0.00

614-80000

0575 COMFORT STATION 1.000 0.000

EACH 0.000 0.00

41,540.62190 0.000 0.00

622-00800

0580 *24 INCH CULVERT PIPE (CR 4) 4,549.000 4,277.700

LF 0.000 0.00

43.51460 4,277.700 186,142.40

624-14024



CONTID: C12418 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12418-BID ESTIMATE RUN

PROJECT: NH 0403-035 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 MATERIAL ALLOWANCE 24 INCH PIPE AND END SECTIONS 0.000

LF 0.000 0.00

13.23000 0.000 0.00

0580 MATERIAL ALLOWANCE 24 INCH CULVERT PIPE (CR4) 0.000

LF 0.000 0.00

12.32000 0.000 0.00

0585 *30 INCH CULVERT PIPE (CR 4) 560.000 358.600

LF 0.000 0.00

64.71400 358.600 23,206.44

624-14030

0585 MATERIAL ALLOWANCE 30 INCH PIPE AND ND SECTIONS 61.399

LF 0.000 0.00

20.19000 61.399 1,239.65

0585 MATERIAL ALLOWANCE 30 INCH PIPE AND ND SECTIONS 279.100

LF 0.000 0.00

20.98000 279.100 5,855.52

0590 *36 INCH CULVERT PIPE (CR 4) 182.000 182.000

LF 0.000 0.00

103.76560 182.000 18,885.34

624-14036

0590 MATERIAL ALLOWANCE 36 INCH PIPE AND END SECTIONS 0.000

LF 0.000 0.00

26.66000 0.000 0.00

0590 MATERIAL ALLOWANCE 36 INCH PIPE AND END SECTIONS 41.000

LF 0.000 0.00

27.22000 41.000 1,116.02

0595 *48 INCH CULVERT PIPE (CR 4) 92.000 92.000

LF 0.000 0.00

178.52150 92.000 16,423.98

624-14048

0596 CULVERT LINING (48 IN) 92.000 0.000

LF 92.000 1,967.88

21.39000 92.000 1,967.88

603-00048

0600 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

156,206.30830 0.500 78,103.15

625-00000
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0605 CONSTRUCTION SURVEYING (HOURLY) 100.000 37.000

HOUR 0.000 0.00

139.46990 37.000 5,160.39

625-00001

0610 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

1,150,000.00000 0.600 690,000.00

626-00000

0615 *EPOXY PAVEMENT MARKING 3,853.000 162.000

GAL 0.000 0.00

49.37240 162.000 7,998.33

627-00005

0620 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,001.000 167.000

GAL 0.000 0.00

27.89400 167.000 4,658.30

627-00012

0625 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

377.000 0.000

SF 0.000 0.00

10.32080 0.000 0.00

627-30405

0630 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

72.000 0.000

SF 0.000 0.00

8.08930 0.000 0.00

627-30410

0635 SURVEY MONUMENT (TYPE 2) 8.000 0.000

EACH 0.000 0.00

306.83380 0.000 0.00

629-01002

0640 SURVEY MONUMENT (TYPE 5) 7.000 0.000

EACH 0.000 0.00

234.30950 0.000 0.00

629-01005

0645 SURVEY MONUMENT (TYPE 2A) 2.000 0.000

EACH 0.000 0.00

368.20060 0.000 0.00

629-01021

0650 *FLAGGING 31,000.000 8,379.500

HOUR 27.000 540.00

20.00000 8,406.500 168,130.00

630-00000

0655 *TRAFFIC CONTROL INSPECTION 102.000 70.000

DAY 0.000 0.00

139.46990 70.000 9,762.89

630-00007



CONTID: C12418 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 12418-BID ESTIMATE RUN 03/03/2005

PROJECT: NH 0403-035 ESTIMATE NO: 0009 11:12:16

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 COURTESY VEHICLE 150.000 0.250

DAY 0.000 0.00

278.93980 0.250 69.73

630-00011

0665 *TRAFFIC CONTROL MANAGEMENT 330.000 130.000

DAY 1.000 446.30

446.30370 131.000 58,465.78

630-00012

0670 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

1,562.06310 0.000 0.00

630-80001

0675 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

374.89510 0.000 0.00

630-80335

0680 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

490.93410 0.000 0.00

630-80336

0685 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 3.500

EACH 0.000 0.00

64.71400 3.500 226.50

630-80341

0690 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 110.000 30.000

EACH 0.000 0.00

145.04870 30.000 4,351.46

630-80342

0695 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 654.000 287.000

SF 0.000 0.00

14.50490 287.000 4,162.91

630-80344

0700 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

18,967.90890 1.000 18,967.91

630-80355

0705 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

4,463.03740 0.500 2,231.52

630-80358

0710 *DRUM CHANNELIZING DEVICE 500.000 102.500

EACH 0.000 0.00

72.52440 102.500 7,433.75

630-80360
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0715 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 4.000

EACH 0.000 0.00

83.68200 4.000 334.73

630-80363

0720 CONCRETE BARRIER (TEMPORARY) 7,000.000 2,500.000

LF 0.000 0.00

31.03210 2,500.000 77,580.25

630-80370

0725 *TRAFFIC CONE 350.000 110.000

EACH 0.000 0.00

15.62060 110.000 1,718.27

630-80380

0730 *TUBULAR MARKER 405.000 0.000

EACH 0.000 0.00

25.66250 0.000 0.00

630-80384

0735 DELINEATOR (TYPE III) (TEMPORARY) 50.000 0.000

EACH 0.000 0.00

17.85210 0.000 0.00

630-80403

0740 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

13,389.11210 0.000 0.00

630-85010

0745 F/A MINOR CONTRACT REVISIONS 421,800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0750 F/A PARTNERING 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0755 F/A ASPHALT PAVEMENT INCENTIVE 18,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0760 F/A ON-THE-JOB TRAINEE 2,598.400 383.000

HOUR 0.000 0.00

1.00000 383.000 383.00

700-70021

0765 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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0770 F/A QUALITY INCENTIVE PAYMENT 125,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0775 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0785 F/A REIMBURSE FOREST SERVICE 30,000.000 28,881.690

F A 0.000 0.00

1.00000 28,881.690 28,881.69

700-70034

0790 F/A WETLANDS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

0795 FORCED ACCOUNTS FUEL COST ADJUSTMENT 9,000.000 2,659.670

F A 0.000 0.00

1.00000 2,659.670 2,659.67

700-70036

0800 F/A EROSION CONTROL 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

0805 F/A ROCK STAINING 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70460

0810 F/A PLANT ESTABLISHMENT 90,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70560

0905 48 IN TRASH GUARD 1.000 0.000

EACH 1.000 682.00

682.00000 1.000 682.00

616-30048

0910 GDRAIL TY 3 (6-3) 200.000 0.000

LF 200.000 8,000.00

40.00000 200.000 8,000.00

606-00301

CAT 0200 $16,779.18 3,476,124.68CURRENT AMT 11,610,704.97 $$
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CAT NO0300 RETAINING WALLS 

0815 STRUCTURE EXCAVATION 38,874.000 0.000

CY 0.000 0.00

16.00000 0.000 0.00

206-00000

0820 STRUCTURE BACKFILL (SPECIAL) 61,106.000 34.000

CY 0.000 0.00

6.00000 34.000 204.00

206-00050

0825 *MECHANICAL REINFORCEMENT OF SOIL 40,409.000 34.000

CY 0.000 0.00

24.84800 34.000 844.83

206-00360

0830 FILTER MATERIAL (SPECIAL) 4,619.000 18.000

CY 0.000 0.00

22.31520 18.000 401.67

206-00505

0835 *BLOCK FACING 77,910.000 0.000

SF 0.000 0.00

5.47840 0.000 0.00

504-04410

0840 *GROUND NAILED WALL 31,120.000 30,708.000

SF 0.000 0.00

25.94140 30,708.000 796,608.51

504-06100

0845 *PERMANENT TIEBACK ANCHOR SYSTEM 6,407.000 6,407.000

SF 0.000 0.00

25.94140 6,407.000 166,206.55

504-06501

0850 *GEOGRID REINFORCEMENT 31,723.000 104.000

SY 0.000 0.00

3.73780 104.000 388.73

506-01020

0855 *CONCRETE CLASS B 355.000 100.100

CY 0.000 0.00

504.11700 100.100 50,462.11

601-01000

0860 CONCRETE CLASS D 1,681.000 4.000

CY 0.000 0.00

268.74020 4.000 1,074.96

601-03000

0865 *MASONRY VENEER 42,750.000 29,953.000

SF 0.000 0.00

15.81030 29,953.000 473,565.92

601-40000
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CAT NO0300 RETAINING WALLS 

0865 MATERIAL ALLOWANCE BRICK TIES 10,676.777

SF 0.000 0.00

0.11605 10,676.777 1,239.04

0865 MATERIAL ALLOWANCE EPOXY REBAR 10,676.985

SF 0.000 0.00

0.23971 10,676.985 2,559.38

0865 MATERIAL ALLOWANCE MASONRY VENEER BLOCK 1,734.000

SF 0.000 0.00

5.48000 1,734.000 9,502.32

0870 *REINFORCING STEEL 18,917.000 5,740.000

LB 0.000 0.00

0.62610 5,740.000 3,593.81

602-00000

0870 MATERIAL ALLOWANCE LEVELING PAD STEEL 4,297.000

LB 0.000 0.00

0.40000 4,297.000 1,718.80

0875 *REINFORCING STEEL (EPOXY COATED) 296,024.000 0.000

LB 0.000 0.00

0.70270 0.000 0.00

602-00020

0875 MATERIAL ALLOWANCE FOOTING STEEL 7,214.000

LB 0.000 0.00

0.40000 7,214.000 2,885.60

CAT 0300 $0.00 1,511,256.23CURRENT AMT 5,141,140.17 $$

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0880 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00001

0885 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00002

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00012
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0895 SANITARY FACILITY 5.000 5.000

EACH 0.000 0.00

3,347.27800 5.000 16,736.39

620-00020

0900 F/A WALL INSTRUMENTATION 100,000.000 8,732.100

F A 0.000 0.00

1.00000 8,732.100 8,732.10

700-70035

CAT 0400 $0.00 115,468.49CURRENT AMT 206,736.39 $$

PROJECT TOTAL 16,779.18 $ 5,102,849.40CURRENT AMT 16,958,581.53 $$


